

Title	Description	Lead	Due Date
Guidelines	Co-ordinate the review and update of the breast cancer clinical management guideline (CMG) in line with WoSCAN SOPs and in parallel with SMC/NCMAG approvals. Archive WoSCAN CMG following publication of complete CMP.	MCN Clinical Lead MCN Manager Breast Oncology Lead PASG	Ongoing
	Co-ordinate the review and update of any breast cancer clinical guidance documents (CGDs) in line with WoSCAN SOPs.	MCN Clinical Lead MCN Manager	Ongoing
	Assess whether archival is appropriate to ensure no overlap or duplication with SCN CMP.		
	Family History Subgroup to consider development of guidance for local management of referrals for breast screening/risk reduction surgery in the context of an ovarian cancer diagnosis and BRCA 1/BRCA2 gene mutation.	FH Subgroup Chair	Ongoing
	Progress regional "breast cancer and menopause" guidance.	MCN Clinical Lead MCN Manager MCN Representatives	Mar-26
Guidelines	Progress regional "breast cancer cardiac toxicity" guidance.	MCN Clinical Lead MCN Manager MCN Representatives	Mar-26
	Work with CISO to update of Scottish Referral Guidelines for Suspected Cancer.	Karen Gray Deborah McCrone MCN members	In line with CISO timeline/delivery.
Guidelines	Continue to work with SCN on maintenance of the National CMP for Breast Cancer.	MCN Clinical Lead MCN Manager MCN Representatives	In line with SCN CMP updates.
Service Configuration Map	Update audit data annually in line with QPI report publication schedule.	MCN Manager	May-25
Service pathways	Progress contraception pathway	MCN Clinical Lead MCN Manager MCN Representatives Sandyford service representatives	Mar-26
	Development of a menopause management pathway in line with regional breast cancer menopause guidance (as above)	MCN Clinical Lead MCN Manager MCN Representatives	Mar-26
	Outcomes from INSEMA Trial to be reviewed and appropriate guidance developed	MCN Clinical Lead MCN Manager MCN Representatives	Ongoing
Education Events	Development of a focused programme for the event, addressing relevant key issues.	MCN Clinical Lead MCN Manager	Nov-25
Clinical Audit Data	Review QPI audit findings to identify variation in practice and highlight exceptions.	MCN Clinical Lead MCN Manager Board Clinical Effectiveness Leads	2024 data download: Sept 2025 Publication: Dec 2025 RCOG: TBC
	• Performance Summary Returns Assessed	MCN Clinical Lead	
	• RCOG exception report produced	MCN Manager	
	• Governance review and Interrogation of QPI exceptions	Information Team	
	• Agreement of actions for inclusion in annual audit report		
Regional MDT Improvement Programme	• Input to the production of annual Clinical Audit report		
	Monitor and ensure progress of improvement action plans.		
Regional MDT Improvement Programme	Review of data requests and outputs/publications.	Information Team MCN Clinical Lead MCN Manager	Alternate MCNAB meetings: April 2025, Jan 2026
	Work with MDT Programme Board and eHealth colleagues to progress the development of the breast cancer MDT system utilising the existing foundation dataset.	MCN Clinical Lead MCN Manager	In line with MDT Improvement Programme schedule.