

Document Control

Title:	Colorectal Cancer MCN Work Plan 2023/24
Date:	17/03/2023
Version:	1.0
Owner:	K Campbell / J Graham

Version History

Version	Date	Author(s)	Comments
0.1	06/02/2023	K Campbell / J Graham	Initial Draft
1.0	17/03/2023		Final Work Plan – Ratified by MCNAB

Document Approval

The document requires the following approvals on behalf of WoSCAN:

Name	Role	Date
Janet Graham	MCN Clinical Lead	17/03/2023

**West of Scotland Cancer Network
Colorectal Cancer MCN Work Plan 2023/24**

	Actions Required	Lead	Due Date
1. MDT Improvement Programme			
1.1	Ratify data set and definitions for CRC adaptation of new MDT system	MCN Clinical Lead MCN Manager	July 2023
1.2	Complete MDT FiT quality assurance process	MDT Leads	July 2023
1.3	Collate outcomes to determine common themes, issues and actions	MDT-FiT Coordinator	Aug 2023
1.3	Progress MDT FiT outcomes and actions	MCN Clinical Lead	Mar 2024
2. Maintain Regional Clinical Guidelines			
2.1	Finalise and publish: CMGs	MCN Clinical Lead MCN Manager	Sep 2023
3. Maintain regional service map to support planning functions			
3.1	Review and update patient flows and points of service delivery in the clinical pathways	MCN Clinical Lead Local MDT Leads	Apr 2023
4. Deliver regional education event which promotes shared learning of current best practice and innovation			
4.1	Develop a clinically focused programme for the events, addressing current key issues	MCN Clinical Lead MCN Manager	Ongoing
5. Use clinical data to drive improvement in quality of care and outcomes			
5.1	Review QPI audit findings to identify variation in practice and highlight exceptions	MCN Clinical Lead Local Clinical Leads	Dec 2023
5.2	Identify requirements for further data analysis to aid understanding of variance, and develop action/improvement plan	MCN Clinical Lead MCN Manager	Feb 2024
5.3	Monitor progress with regional and local board action/improvement plans	MCN Clinical Lead MCN Manager	Ongoing

	Actions Required	Lead	Due Date
6. Explore potential utilisation of clinical audit data, solely or in conjunction with data from other sources, to help inform service development and improvement			
6.1	Through discussion and with appropriate direction and guidance, identify resources and processes to facilitate data linkage and analysis with the ambition to further advance understanding of the effectiveness of clinical service provision across the West of Scotland	MCN Clinical Lead	Ongoing
6.2	Having assessed and documented completeness and quality of data sources, report any findings of interest through the MCN structure and identify and agree work that is worthy of progression	MCN Clinical Lead/MCNAB	Ongoing
7. Minimally Invasive Surgery			
7.1	Promote assessment of suitability and access to minimally invasive surgical approach in the management of all patients undergoing curative resection for colorectal cancer	MCN Clinical Lead Local MDT Leads	Ongoing
7.2	Support development of access pathways to ensure equitable access to Robotic Assisted Surgery for all WoS colorectal cancer patients, for whom this is appropriate	MCN Clinical Lead Local MDT Leads	Ongoing
8. Management of Liver Metastases			
8.1	Increase referrals of patients with synchronous and metachronous liver disease, for consideration for further treatment, to a specialist Hepatic Management MDT	MCN Clinical Lead Local MDT Leads	Ongoing
9. Maintain 'Watching Brief' in Regard to Development of PROMS			
9.1	Ensure that MCN is appraised of regional developments in the area of PROMS and that any new developments or proposals are shared with MCNAB for consideration for adaptation to fit colorectal cancer service needs	MCN Clinical Lead Local MDT Leads	Ongoing
10. Maintain 'Watching Brief' in Regard to Developments in Pre-habilitation Services			
10.1	Ensure that MCN is appraised of regional developments in the area of Pre-hab and that any new developments or proposals are shared with MCNAB for consideration for adaptation to fit colorectal cancer patient needs	MCN Clinical Lead Local MDT Leads	Ongoing

