

West of Scotland Regional Planning

Regional Cancer Network (WoSCAN) Delivery Plan 2024-25

Work Plan Objective - Title		Objective – Specific Actions and Outcomes	Timescales	Ownership	Current Status (Update Position)
Objective	Title	Description	Target Dates	Lead	Current Status
1.	MDT Improvement Programme	<p>WoSCAN programme aimed at improving efficiency and effectiveness of MDT working across all. Work focussed on delivery of a new MDT system to support the multi-disciplinary patient review process and 360° appraisal of the structure and operation of the meeting.</p> <ul style="list-style-type: none"> • Ratify data set and definitions for CRC adaptation of new MDT system platform • Identify possible 'streamlined' pathways for initial trial application within targeted MDTs • Collate issues and actions arising from MDT-FiT QA, to determine common themes • Progress any MDT FiT actions, as appropriate 	<p>Apr 2024</p> <p>May 2024</p> <p>May 2024</p> <p>Jun 2024</p>	<p>MCN Manager</p> <p>MCN Clinical Lead MCN Manager/ MCN Clinical Lead MDT Leads</p>	<p>Agreed referral template; data set that this represents to be compared with 'core' data set of application</p> <p>FiT process complete in A&A, FV and Lan; process yet to start for GGC MDTs Feedback from process not disseminated yet</p>
2.	Regional Service Map	Review and refresh the regional service map for colorectal cancer, ensuring this accurately reflects points of service delivery, indicating clinical pathways and patient flow, to support service planning function.	Oct 2024	MCN Manager	2023/24 annual review of service configuration and update of clinical activity from audit data is complete
3.	Regional Education Programme	Develop a clinically focused programme, addressing key current issues	Ongoing	MCN Clinical Lead MCNAB MCN Manager	First F-2-F meeting following COVID convened in March 2024
4.	Driving Improvements in Quality and Outcomes	<p>Use clinical data to identify opportunities for improvement in quality of care delivery and patient outcomes</p> <ul style="list-style-type: none"> • Review QPI audit findings to identify variation in practice and highlight exceptions • Identify requirements for further data analysis to aid understanding of variance, and develop action/improvement plan • Monitor progress with regional and local board action/improvement plans 	<p>Dec 2024</p> <p>Feb 2025</p> <p>Ongoing</p>	<p>MCN Clinical Lead Local MDT Leads MCN Clinical Lead MCN Manager</p> <p>MCN Clinical Lead MCN Manager</p>	

		<ul style="list-style-type: none"> Initiate regional MCN review of QPIs ahead of formal national QPI review, to help inform process and reduce possible delays in schedule of reviews Attempt to engage NCA and SCAN in development of National QPIs for the management of anal cancers 	<p>Apr 2024</p> <p>Apr 2024</p>	<p>MCN Clinical Lead MCNAB</p> <p>MCN Clinical Lead</p>	
5.	Utilise Clinical Audit Data to Inform Service Development	<p>Explore potential of utilising of clinical audit data, solely or in conjunction with data from other sources, to help inform service development and improvement</p> <ul style="list-style-type: none"> Utilise data to support rationalisation of specialist surgical provision for rectal cancer Using data on minimally invasive surgery and specialist surgeon volumes and outcomes, support extension of robotic assisted surgery provision regionally Explore possibility of inclusion of our audit data in national (UK) quality and performance assessment work 	<p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p>	<p>MCN Clinical Lead</p> <p>MCN Clinical Lead MCN Manager</p> <p>MCN Clinical Lead MCN Info Specialist (MCNAB Rep)</p>	<p>Initial analysis of audit data produced and shared.</p> <p>Activity for all MIS reported following initial analysis.</p> <p>Preliminary meeting taken place to discuss possibility of inclusion of WoS audit data in National Colorectal Cancer Audit – data compatibility issues discussed and further actions on this agreed.</p>