

Document Control

Title:	Gynaecological Cancer MCN Work Plan 2023/24
Date:	24/03/2023
Version:	1.0
Owner:	K Campbell / K Burton

Version History

Version	Date	Author(s)	Comments
0.1	06/02/2023	K Campbell / K Burton	Initial Draft
1.0	24/03/2023		Final Work Plan – Ratified by MCNAB

Document Approval

The document requires the following approvals on behalf of WoSCAN:

Name	Role	Date
Kevin Burton	MCN Clinical Lead	24/03/2023

Gynaecological Cancer MCN Work Plan 2023-24

	Actions Required	Lead	Due Date
1. MDT Improvement Programme			
1.1	Assess possibilities for development of streamlined (protocolised) care pathways utilising data already captured to test and validate proposals and integrate those clinically endorsed for implementation into the operational processes of the weekly regional MDT	MCN Clinical Lead	Dec 2023
1.2	Continue to work closely with eHealth colleagues to provide clinical leadership to the design and development of a new MDT information solution	MCN Clinical Lead	Ongoing
2. Maintain Regional Clinical Guidelines			
2.1	Finalise and publish: Follow-up CMGs Imaging Guidelines	MCN Clinical Lead/MCNAB	Jul 2023 Jul 2023 Jul 2023
3. Maintain regional service map to support planning functions			
3.1	Review and update patient flows and points of service delivery in the clinical pathways	MCN Manager	Aug 2023
3.2	Update with service activity data captured through the regional clinical audit	Info Team	Oct 2023
3.3	Refresh as per planning requirements and early indication of service changes	MCN Manager MCN Clinical Lead	Oct 2023
4. Deliver regional education events which promote shared learning of current best practice and innovation			
4.1	Develop a clinically focused programme for the events, addressing current key issues	MCN Clinical Lead MCN Manager	Ongoing
5. Use clinical data to drive improvement in quality of care and outcomes			
5.1	Review QPI audit findings to identify variation in practice and highlight exceptions	MCN Clinical Lead Local Clinical Leads	Sep 2023
5.2	Identify requirements for further data analysis to aid understanding of variance, and develop action/improvement plan	MCN Clinical Lead MCN Manager	Nov 2023
5.3	Monitor progress with regional and local board action/improvement plans	MCN Clinical Lead MCN Manager	Ongoing

6. In partnership with eHealth colleagues, continue to develop the MVP already piloted in order to produce and implement a version of the IT application that will allow clinicians to routinely and efficiently generate a Treatment Summary at key intervals in the patient pathway			
6.1	Utilising existing specifications and previous learning from the pilot development, working directly with colleagues in eHealth, develop a an application to support production of Treatment Summaries for gynaecological cancer patients, at appropriate intervals in their pathway	MCN Clinical Lead	Sep 2023
6.2	Support introduction and testing of the application and promote adoption into practice, of the finalised version	MCN Clinical Lead	Dec 2023
6.3	Contribute to the specification, development and finalisation of a standardised (deployed single instance) of the application that will support production of Treatment Summaries for all Cancer Sites and Types	MCN Clinical Lead	Mar 2024
7. Specialist Regional Robotic Surgical Service			
7.1	Continue to work toward development of sustainable capacity in the specialist surgical team in GRI to provide equitable access for all WoS patients for who robotic assisted surgery is appropriate	MCN Clinical Lead	Ongoing
8. Maintain 'Watching Brief' in Regard to Development of PROMS			
8.1	Ensure that MCN is appraised of regional developments in the area of PROMS and that any new developments or proposals are shared with MCNAB for consideration for adaptation to fit colorectal cancer service needs	MCN Clinical Lead Local MDT Leads	Ongoing
9. Maintain 'Watching Brief' in Regard to Developments in Pre-habilitation Services			
9.1	Ensure that MCN is appraised of regional developments in the area of Pre-hab and that any new developments or proposals are shared with MCNAB for consideration for adaptation to fit colorectal cancer patient needs	MCN Clinical Lead Local MDT Leads	Ongoing