

West of Scotland Cancer Network - Lung Cancer MCN Work plan 2024-2025						
Category	Title	Description	Lead	Due Date	Current update	RAG
Regional with MCN Advisory Board oversight	MDT Digital System	Work with MDT Programme Board to develop a digital MDT system, utilising the agreed foundation module for lung cancer.	MCN Clinical Lead MCN Manager MCN Members	Dec-24	Included in regional work plan. Lung cancer specific data set ratified by MCN Advisory Board in May 2024 and submitted to system developers. Awaiting allocation of project resource.	
Regional	National Optimal Lung Cancer Diagnostic Pathway	Re-audit of gap analysis/ pathway presessure points to identify areas of furter service development need.	MCN Manager	Jul-24	Included in regional work plan. Data collection tool issued to service managers in the 4 health boards. Deadline for submission of completed audit returns is mid June 2024.	
		Work with PET Centre Lead to assess the impact of the roll out of priority PET-CT booking for optimal pathway lung cancer patients across WoS	MCN Clinical Lead PET Centre Lead MCN Manager	Dec-24		
National	Scottish Referral Guidelines for Suspected Cancer.	Work with CfSD to update Scottish Referral guidelines for Suspected lung cancer.	Nomitated MCN representatives.	In line with CfSD timeline	Included in regional work plan. Peer review meeting April 2024.	
Regional	Clinical Management Documents	Co-ordinate the review and update of any Lung cancer clinical guidance documents (CGDs) in line with WoSCAN SOPs. Assess whether archival is appropriate to ensure no overlap or duplication with SCN CMP.	MCN Clinical Lead MCN Manager	Ongoing		
Advisory Board	Service Map configuration	Update annually in line with QPI report publication schedule.	MCN Manager	In line with QPI report		
National	Education event	Contribute to the development of the 2024 national event, which facilitates review of clinical audit data and addressing relevant key issues, in collaboration with colleagues in SCAN and NCA.	MCN Clinical Lead MCN Manager WoSCAN Information Team	May-24	WoSCAN Information Team have provided requested data and analysis to SCAN.	
		Scope appetite for and feasibility of holding annual national lung MCN event.	MCN Clinical Lead MCN Manager	Oct-24	Discussions ongoing	
Advisory Board	Clinical audit data	Review individual tumour specific QPI audit findings to identify variation in practice and highlight exceptions.	MCN Clinical Lead MCN Manager WoSCAN Information Team	In line with schedule for regional audit report publication		
		Governance review and Interrogation of QPI exceptions				
		Input to the production of the Annual Clinical Audit Report				
		Monitor and ensure progress of improvement action plans.				
National with oversight via MCN Advisory Board	Benchmarking of Lung Cancer QPI results	Comparison of Scottish Lung cancer QPI results against National Lung Cancer Audit (England & Wales data).	WoSCAN Information Team	Ongoing	Included in regional work plan. A Scottish data - NLCA comparison (2021-2022 data) has been produced, for discussion at the National Lung MCN meeting in May 2024	
National with oversight via MCN Advisory Board	Lung cancer QPI Formal Review	Engage with the national formal QPI review process, ensuring appropriate engagement and feedback across all specialities in the MCN.	MCN Clinical Lead MCN Manager MCN Members/ regional representatives	Date of formal review meeting TBC	Review opens September 2024. QPIs to be discussed at national lung MCN meeting in May 2024.	